

Inwood/Deerfield Project Completion Dates

TREE TRIMMING	START DATE	END DATE	% COMPLETE
PHASE 1	12/19/2017	2/2/2018	100%
PHASE 2	12/19/2017	2/2/2018	100%
PHASE 3	1/15/2018	2/16/2018	100%
PHASE 4	2/5/2018	2/28/2018	100%
PHASE 5	2/12/2018	2/28/2018	100%
UAS (DRONE) PATROL			
PHASE 1	1/10/2018	2/9/2018	100%
PHASE 2	1/10/2018	2/9/2018	100%
PHASE 3	1/10/2018	2/9/2018	100%
MAINTENANCE WORK	1/15/2018	2/28/2018	100%